Sustainable DC

GOAL, TARGET, ACTION

TIME
FRAME

LEAD
AGENCY

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

Pedlcate District govgrnment staff and funding to Executive Office 2 full time staff (one at OP and one at DDOE), and one temporary position at OP work |One additional staff that will spend more than half their time on SDC is expected to be hired at OP
1.1 |implement the Sustainable DC plan, track progress, and Short DDOE, OP X ) X
X . of the Mayor on Sustainable DC full time. in summer 2013.
make results publicly available.
Impl Il I
i IR U G e E Vel reportldata to Executive Office DC is participating as pilot community in STAR Communities, a citywide sustainability ~ |Metrics and baselines for each action with regular milestones will be developed and approved for
1.2 |ensure progress toward goals and targets by prescribed Short DDOE, OP . .
- of the Mayor measurement tool. tracking implementation.
Identify existing laws, regulations, and policies that conflict ) . DDOE, OP, DCRA, DOES, X L . ) X . X
E ffi le DC A | legisl. ki f eight bill |
1.3 |with sustainability goals and areas where new authority is |Short xecutive Office DPW, DC Water, DDOT, SRl O el eI N AU S R ol LS S e A second legislative package related to SDC actions will be introduced to Council in 2013.
X of the Mayor 1/16/2013.
required. DSLBD, DGS
14 Expand public/private collaboration to meet sustainability Short Executive Office DDOE, OP OP and DDOE will be setting up implementation focus groups to focus on meeting the OP and DDOE will continue implementation focus groups to focus on meeting the goals of SDC.
goals. of the Mayor goals of SDC.
Executive Office of the
Mayor, OP, Office of . . L
Th ly pl hall : Coll lity PI
Expand sector-based sustainability pledges and challenges Executive Office |Religious Affairs, Office of er.e-are curre.nt v P e.dges/c y enge.s College aimd L.J.ruversnty Sustamak?l .|ty edge (9 . . X .
1.5 . ) k Short . participants), Diplomatic and International Sustainability Pledge (75 participants), The pledge will be expanded to include the restaurant industry and the faith-based sectors.
to promote adoption of sustainable practices. of the Mayor Neighborhood . L
. |Smarter Business Challenge (92 buildings).
Engagement, Community
Partners
Continue annual “Budget Challenge” competition for Executive Office
1.6 |innovative sustainability projects within District Medium Pl e Ep All District government |12 projects funded at 8 different agencies with $4.5 million in Fiscal Year 2013. S5 million capital funds requested in Mayor Gray's Fiscal Year 2014 budget.
government.

. . . There is currently a Business Regulatory Reform Task Force that is underway and L s
Complete a review of regulatory reform options to make it DSLBD, DMPED, DDOE, |, Y © _y . . v . The regulatory review is expected to be completed within the year and should produce a full
1.1 casier to do business in the District Short DCRA OP. DOES includes members from both the public and private sector. The DCRA Director is a co- T oy S
: ! chair of the taskforce, along with the DC Chamber of Commerce. P E 2 :
1.2 Formally recognize corporations that meet independent Medium DCRA DSLBD, DMPED, DDOE, DC Bill 19-584, the Benefit Corporation Act of 2012, was signed by the Mayor and It is expected to pass the congressional review period at the end of April. Once it becomes DC Law,
: social and environmental performance standards. oP transmitted to Congress. DCRA will be able to incorporate benefit corporations in the District.
OCP is participating in national networks on green purchasing, which could help the
Use anchor institutions to create local markets for . Executive Office of the District §stabl|sh a LEED type of system, .o'r some'thmg similar, to certify sustainable Over the next year, OCP will continue participating in local and national networks to better
1.3 . . Medium ocP purchasing processes. Locally, OCP participates in forums lead by COG about green L N .
sustainable enterprises. Mayor, DDOE, OP, UDC X s . . X X understand its influence on local markets for sustainable enterprises.
purchasing to build information, expertise and outreach capacity with other local
procurement offices.

Please see www.sustainable-dc.org for latest info



Sustainable DC

GOAL, TARGET, ACTION

Improve integration of sustainable jobs training into school

LEAD
AGENCY

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

Currently, DCPS is collaborating in a task force to connect students with career direction
early. This Career Technical Education task force, consisting of WIC, DOES, DC Public

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

Over the next year, this task force will develop more sustainable career educational programs,

targeted workforce development strategies.

Expand public park access and programming to promote
healthy lifestyles through physical exercise.

2.1 N ) Short OSSE DCPS, DDOE, DOES, UDC |Charter School Board, UDC, CCDC, is focused on high demand, high wage jobs in the ) ) . L
curricula to expose schoolchildren to new careers. L . . e . including renewable energy and green building training in 3 or 4 course sequences.
District, including some environmental and sustainability career paths, which may be
taught in technical schools such as: McKinley, Cardozo, Woodson and Phelps.
22 Partner with the Workforce Investment Council to develop Short DOES DMPED Currently, WIC (DMPED) is piloting a Workforce Intermediary that is focusing initially on |Over the next year, the pilot will continue as it currently exists as the agencies get a better sense of|

positions in construction and hospitality.

DPR is in the process of updating the Parks Master Plan, which will outline expanded
programming and new opportunities for recreation on all DC controlled parks and open
spaces.

the demand to expand or tweak to development strategies.

DPR: The agency is expected to have completed the Parks Master Plan within a year.

Invest in a public health campaign to promote the benefits
of healthy eating and active living.

Develop a "Healthy by Design" program for new affordable

DPR, DCPS, DSLBD

A public health campaign exists now through DOH, called Live Well DC
(mylivewelldc.com), to educate residents about options to a healthy lifestyle, including:
healthy eating, screenings, and exercise.

DCHA has a standard for housing fixtures, amenities and procurements (consistent,
green and American-made). Design, build, and maintenance arms of DCHA have all
agreed on these standards. Starting with these standards and going from there may be
an approach to implement Healthy By Design standards in affordable housing. In terms

Over the next year, the Live Well DC campaign is expected to expand to focus on healthy eating,
active living and preventative care, the extent of which will be contingent on funding.

Currently, DCHA is working on a green operations manual that will go to residents and staff, which
will help people understand how to use materials for green products. They applied for a technical

lifestyles that are specific to the District.

2.1 |housing projects with priority focus in low-income and Medium DCHA DHCD, DOH, DDOE, OP of siting new developments, DCHA does not create too much new affordable housing so |assistance grant through HUD to make a Healthy By Design standard for affordable housing. DCHA
underserved neighborhoods. these updates will mostly apply to retrofits. Choice Housing (next iteration of HOPE VI) |proposes working with other DC housing providers to develop common standards for Healthy By
could provide a mechanism for new projects that could meet Healthy By Design. New  |Design.
projects must be ADA accessible to transit. New units are planned to have access to
transit to meet the needs of the agency's clientele.
DOH is in the process of finishing a community health assessment that outlines current
Complete a feasibility study to understand the citywide health status. The community assessment is part of the accreditation process ) X s
X X . . X . . o The community health assessment is expected to be completed within a year and the agenc
2.2 |environmental, economic, and social barriers to healthy Short DOH OP, DPR for the agency, which also feeds into the agency's strategic plan. The report is being ¥ P P v gency

reviewed internally before it goes online for public comment. There will be a survey to
gauge public understanding of the study and the strategic plan.

should be further along the process of accreditation at that point.

Please see www.sustainable-dc.org for latest info



Sustainable DC

GOAL, TARGET, ACTION

LEAD
AGENCY

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

There is a Capital Improvement Plan to modernize schools that goes through 2020.
Improvements include modernizations, new schools and stabilizations to key areas

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

The Capital Improvement Plan will be revisited by the end of April, 2014. Specific new

Plan (ELP) in school curriculum.

Reach community members in their daily lives with

| [ee el g sl s, Medium DGS DCPS (classrooms). For the CIP plan, the District is anticipating spending $1.6 billion over the |stabilizations projects and modernizations will be decided over the next year.
next 10 years.
There is the mayor's Early Childhood Success Plan to provide all children with access to
high quality early childhood development opportunities. DME completed this plan in

12 Increase the quality and number of Early Childhood Short Deputy Mayor OSSE. DCPS Fiscal Year 2011. The Office of the State Superintendent of Education (OSSE) reports More of the Licensed providers are expected to participate in the QRIS (271 out of 491 now

) Development Centers. for Education ’ that 33 percent of programs participating in the Quality Rating and Improvement participate).
System (QRIS) meet the highest quality standards. An Enhanced QRIS (Going for the
Gold) will be launched in 2013.
e e [ e e &R e BT ean el Ve The first round of Sustainable DC Budget Challenge funding awarded DDOE with funds |Over the next year, DDOE will be using budget challenge funding to pilot the ELP in some schools.
13 Short DDOE OSSE, DCPS to implement the ELP in 4 to 8 schools as well as hosting a number of Green Career Following the pilot and expanding to all school will require additional funding and resources to

Expos to talk to students about green career opportunities.

Currently, DDOE and OP staff and community based leaders called Sustainable DC
Organizers help spread the word about Sustainable DC. There is also a growing list serve

move this action.

Over the next year, DDOE and OP will continue to find new ways to expand public outreach and
talk to more people about incorporating sustainability in their daily lives. Continued public

community leaders in public sustainability campaigns.

2.1 AR : Short DDOE, OP . . X treach i integral part to th f this plan. Th i ill also be facilitati
sustainability information. ° of more than 2,500 and an interactive website to appeal to more people about the ou r.eac ° ?n AIMETE [P UE RS S O A (1 X @ EgEE e S? e fadl I. a‘ I TS
Sustainable DC Plan public working groups to develop ways for the community to lead some actions. OP is in the
: process of hiring a new FTE which will have the partial responsibility of Sustainable DC outreach.
Currently, there are a few different ways that DDOE celebrates local leaders, including
22 Feature the actions and impacts of residents and local Short DDOE, OP the Mayor's Sustainability Awards, sector based sustainability pledges, and the Smarter |Over the next year, DDOE and OP will be working to develop social campaigns to highlight

Business Challenge. Centralizing and raising the media profile of these leaders will help
make a citywide case for sustainability.

sustainability leaders across the city and continue existing programs.

N . . . . Over the next year, DDOE will be working with a consultant to better understand climate
Create online tools that allow people to view and share Currently, DDOE produces reports when it performs a GHG inventory that outline K R . . "
. R L R adaptation, as one of the Budget Challenge awarded projects. It will also be working on producing
1.1 |greenhouse gas (GHG) emissions data and make more Short DDOE OCTO sources and sectors of the District's emissions. The EPA also has tools that explain how K > . R o K
N X . . . L an online portal to track and report Sustainable DC actions. For public buildings, DGS is also
informed choices. many GHG emissions are produced during by certain activities. . . R o
providing transparent access of energy use, which can be translated into emissions.
. . . . This is a long term action that will require a number of intermediate steps to achieve. . . - . .
Create financial tools that support climate protection . . - . . S X R Over the next year, this action is expected to focus on initial discussions about developing
. . This action will likely be easier to move in the future when other jurisdictions, including o . . S
1.2 |programs by capturing the environmental costs of products [Long DDOE OP, DMPED . . . . . something like a carbon tax for the District and researching other jurisdictions that have
. a national platform, investigates expanding options to capture the costs of ) o .
and services. . . implemented a similar financial tool.
environmental services, through tools such as a carbon tax.
. . . . . . Over the next year, DDOE is interested in reporting emissions for 2012 and collecting data to
Report District emissions on a regular basis to track the Currently, DDOE is using a GHG inventory from 2006 as a baseline. In the summer of Y ) p. . g g
1.3 . . e Short DDOE DGS L . . process for 2013 as well. DDOE will need additional permanent staff resources to be allocated to
reductions that can be attributed to specific initiatives. 2012, DDOE updated its inventory by calculating emissions for 2009, 2010, and 2011. k .
be able to continue to produce annual inventory reports.

Please see www.sustainable-dc.org for latest info
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GOAL, TARGET, ACTION

Evaluate the vulnerability of the District's energy

TIME
FRAME

LEAD
AGENCY

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

Currently, a climate adaptation study is funded through the Sustainable DC Budget

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

Over the next year, DDOE will be near completion of a study that looks at climate change in the

2.1 | . . ) Short DDOE OP, DPR Challenge money. DDOE is working now to finish a Scope of Work and RFP for soliciting |District. The information of this study will be made public and be used to inform an eventual
infrastructure to the anticipated impacts of climate change. ) ) X . . L . .
consulting services to more closely look at climate change projections in the District. climate adaptation plan.
. . Currently, HSEMA is in the process of developing an Emergency Response Plan that has |, . . . .
Prepare District emergency services to respond to severe ¥ P X Ping gencyiesp X . Within a year, HSEMA will have completed an Emergency Response Plan that will have elements
: . MPD, DCFD, DDOE, OP, |components focused on extreme weather impacts. The HSEMA community relations K . .
2.2 |climate-related events such as extreme heat, storms, and  |Medium HSEMA ) R ) .. i’ k focused on extreme heat, extreme weather and flooding. They will also be hosting outreach events
. DPR team conducts ongoing outreach to aid residents, commuters and visitors in being .
flooding. X and meetings in each Ward over the next year.
better prepared for disasters.
23 Require adaptation solutions as part of planning consent for Medium op DDOE A standard for incorporating sustainable practices into neighborhood planning has been |Over the next year, this should be completed for OP's internal use, and potentially made public for
) new developments. outlined conceptually and is expected to be developed in a year's time. community or neighborhood-scale use.
DDOT is in the process of developing an Adaptation Plan now, which is an initial
24 Ensure transportation infrastructure can withstand the Long DDOT DDOE, OP, DGS assessment of climate impacts on transportation infrastructure or systems. They may  |Over the next year, DDOT will coordinate with DDOE to further define how to incorporate climate

upper ranges of projected climate change impacts.

work to translate this into design guidelines or to identify assets and weaknesses. They
will work with DDOE on future adaptation plans and projects to address climate change.

projections into transportation system planning and construction.

BUILT ENVIRONMENT

GOAL1

Increase urban density to accommodate future population
growth within the District’s existing urban area.

Target: By 2032, increase the District population by a net of
250,000 residents.

Executive Office

Currently, there are 30,000 existing affordable housing units identified by the
Comprehensive Affordable Housing Task Force in their recent report, Bridges to

Over the next year, Executive Office of the Mayor, DCHA and DHCD (among others) will be
identifying ways to allocate $100m to increase, preserve and fund affordable housing projects

1.1 |Increase affordable housing in the District. Lon OP, DCHD, DCHA, DMPED . k X . . ik ) across the District. As a set of guidelines, these parties will reference the Bridges to Opportunit
J J of the Mayor ! ! ! Opportunity - A New Housing Strategy for D.C.. This action will require multiple partners & ! part nejsnoges oy Y
) X . . X report draft by the Comprehensive Affordable Housing Task Force, which identifies adding 10,000
in a discussion of a definition of affordable housing. X
net new units by 2020.
. . . DDOE has hired a contractor to study the economic benefit and the impact of Over the next year, DDOE will analyze the feasibility of different incentive mechanisms to feel out
Expand brownfield redevelopment incentives and . . " - R . .
1.2 certification programs Long DDOE DMPED incentives. The results of the study could be used to gauge political support for anew |how to draft legislation. This action needs extensive further study before a formal proposal to
prog i tax incentive. Council for a new incentive.
Reduce required parking minimums and restrict surface Updated zoning regulations have been drafted and need to be reviewed by the Zoning |Reduced parking minimums zoning regulations are not expected to be finalized by the Zoning
1.3 K q P & Short opP DDOT Review advisory Task Force, then edited and brought to the Zoning Commission in Commission within 2013 due to the timing of the Zoning Commission schedule. If the text is
parking for large developments. R . . . . .
summer 2013. passed into law in 2013, there will be a phase-in of approximately six months to a year.
Modify zoning regulations to allow accessory dwellings such Updated zoning regulations have been drafted and need to be reviewed by the Zoning |Reduced parking minimums zoning regulations are not expected to be finalized by the Zoning
1.4 & reg R M & Short oP Review advisory Task Force, then edited and brought to the Zoning Commission in Commission within 2013 due to the timing of the Zoning Commission schedule. If the text is
as apartments over garages or in basements. . . . . . .
summer 2013. passed into law in 2013, there will be a phase-in of approximately six months to a year.
Develop active and vibrant neighborhoods to create new
economic opportunity and support a high quality of life.
GOAL 2

Target: By 2032, provide a variety of amenities and services
within a 20-minute walk of all residents.

Please see www.sustainable-dc.org for latest info




Sustainable DC

GOAL, TARGET, ACTION

Ease permitting requirements for temporary arts,

TIME

FRAME

LEAD

AGENCY

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

Currently, DCRA does not currently track these types of permits. They do issue permits

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

2.1 R . Short DCRA OP, DMPED for temporary 'Conditional Certificates of Occupancy' but not often for pop-up types of |The results of the Business Regulatory Reform Task Force will inform the progress on this action.
community, and business uses. | . R R
uses. They will be exploring this more on the Business Regulatory Reform Task Force.
Create a government-backed revolving loan fund to support There is some micro-funding that has been available for the last 3 to 4 years from The first year will be primarily research to structure appropriate loan fund and application process.
2.2 |new businesses with a priority for those developed by Medium DSLBD DMPED DSLBD. This funding could be used for energy efficiency projects for Certified Business |The launch of the fund is contingent on allocation of funds for loan awards. Within the next year,
District residents. Enterprises (CBE) businesses. this could be a budget challenge application to establish a model for small, local businesses.
The 5 Year Economic Development Plan includes recommendations for a business
23 Convert five vacant buildings into permanent cultural or Lon DMPED DGS, DHCD incubator. DMPED may also be able to identify properties that could be used for this Over the next year, DMPED will start discussions about how to set up these types of facilities and
: business incubation centers. J ! action. The city has allocated $200,000 of capital funds in Fiscal Year 2013 for one identify buildings that could be used for this purpose.
business incubator in 18,000 sq ft of space.
To date, 12 Live Near Your Work grants of up to $6,000 each have already been given |In Fiscal Year 2013, $200,000 was allocated for this program in the coming year for a maximum of
2.4 |Triple the number of Live Near Your Work grants. Medium OoP out since the program started in 2011. These funds started being dispersed to new DC |40 new grants. In 2014, 10 to 15 of those are expected to be given to new DC residents. In the near
residents in 2012. future, OP will need to seek new or additional institutional partners to expand the program.
Walkable neighborhoods is a goal embedded in Enterprise's Green Communities
Criteria, which is required for publicly financed residential developments. However, as
walkable neighborhood locations tend to result in affordable housing more becoming |Green Communities Criteria is required for publicly financed affordable housing, and it includes
2.5 |Locate new affordable housing in walkable neighborhoods. |Long DHCD DCHFA, DMPED, DCHA expensive (due to higher land acquisition costs), it can lower the overall number of units|mandatory requirements for proximity to services, but it may be appropriate to include additional
produced. Inclusionary zoning and other best practices should be maximized to help requirements for walkable neighborhoods in the future.
offset this. There will be trade-offs that will have to be addressed in setting the metrics
for this goal among the housing agencies.
The Maryland Ave SW Ti tation Study is finished but it will d further stud
. N e‘ aryian ‘ve R ranspor ailon uay is tinishe . ut it wilfneed further stu y,' Over the next year, the entity to run and govern the Southwest Ecodistrict will be established.
Implement the Southwest Ecodistrict Initiative and design, and review in order to be implemented, and will be complementary to DDOT's . . X . . X . .
2.6 Long opP DDOE, DMPED . X i Continued studies for implementation will be in the planning process but there is not yet
Maryland Avenue Small Area Plan. Long Bridge Study. Right now, DDOT, OP, and GSA are collaborating on an RFP to . . i . R
K R . dedicated funding identified by NCPC for further construction and streetscape improvements.
disperse property in the Federal Triangle South area.
Improve the sustainability performance of existing
buildings.
GOAL3
Target: By 2032, retrofit 100% of existing commercial and
multi-family buildings to achieve net-zero energy standards.
Right now, DCHA has a standard for housing fixtures, amenities, and procurements Currently, DCHA is working on a green operations manual that will go to residents and to staff,
e Tl i T o g o s e, ey, 2 (they mus.t be consist.ent, green and American made). DCHA works to ensqre the design, which.will hglp people understand how to use materials for green. products. They applied for a
3.1 . Long DCHA DHCD construction, and maintenance departments all agree on standards. Working from technical assistance grant through HUD to make a Healthy By Design standard for affordable
capable of meeting net-zero energy standards. ) . . X . . . .
these standards might be a way to implement Healthy By Design standards across all housing. DCHA proposes working with other DC housing providers to develop common standards
affordable housing. for Healthy By Design.
There is currently a Healthy Homes program under DDOE. There is also a Lead Safe
. . Washington program (DHCD) and FEMS provides carbon monoxide/radon detectors for |Some of the previous federal funding isn't available for some aspects of this project. The scope of
Eliminate environmental health threats such as mold, lead, L o . . . S R .
S e . free. DCHA and DHCD are pursuing indoor quality in their own programs. The Single available funding is unclear into the future, even as near as Fiscal Year 2014. In the short term,
3.2 |and carbon monoxide in at least 50% of the District's Medium DDOE, DHCD DOH, DCHA i - . . . R .
. Family Rehabilitation program (DHCD) also helps bring homes up to healthy standards. |collaborating agencies will be working on a database to capture the number and status of all
affordable housing. X . . . .
DCHA tests for lead (or other contaminants) between occupants and is developing affordable housing units.
healthy product standards.
_— . i . . Currently, the District has the One City - One Hire program that has placed 5,600 people . . . . .
E d t tot 100 District resident: Over th t the Workf Int d Il have t d tely 100 |
3.3 xpand existing programs to train istrictresidents in Medium DOES DMPED, DSLBD in job positions. Through WIC (DMPED), the Workforce Intermediary is preparing to ver the next year, the YWorkiorce Intermeciary will have trained approximately people in

the latest green construction skills.

launch a training program to target specific employment sectors.

construction and work with DDOE to determine opportunities for green careers.

Please see www.sustainable-dc.org for latest info




Sustainable DC

GOAL, TARGET, ACTION

Build public-private partnerships to expand best practices

TIME
FRAME

LEAD
AGENCY

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

Currently, DGS is working on a reporting platform to increase transparency on the
energy performance for public buildings and to help the agency monitor building

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

Within a year, DGS will have a model reporting platform for building energy use to share with
private buildings. This should be available by April 2014 and be reporting building energy use

34 Lon DGS DDOE
for building operations and maintenance. J operations. This platform could provide a model similar to the "Honest Building" for publicly. DDOE will also have an expanded scope of the Smarter Business Challenge which will
private buildings to more closely monitor and maintain operations as well. help build these partnerships.
Some District government buildings are being retrofit to LEED Gold or equivalent
Retrofit and modernize all public buildings to at least the standards, which is largely outlined and mandated by the capital improvement plan, the |Over the next year, it should be possible to establish standards to quantify LEED Gold equivalents
3.5 |LEED Gold standard or equivalent Long DGS DDOE Green Building Act and the Healthy Schools Act. For some LEED certification types to draw comparisons to equivalent public buildings. Setting equivalent standards to LEED Gold for
green building certification. (operations and maintenance), its not always a feasible option to certify, such as when |smaller scale renovations and retrofits within DGS are will be the first step to this action.
only a portion of a building is updated at the time.
Ensure the highest standards of green building design for
new construction.
GOAL 4
Target: By 2032, meet net-zero energy use standards with
all new construction projects.
DCRA's Construction Codes Coordinating Board i iewi bli t bmitted
- . . . " s Jonstruction todes Loor |n‘a ing Boar |s-rev!eW|ng public comments supmitte The 2013 DC Construction Codes may be in effect as early as Summer 2014. In determining the
Update the Green Building Act to require higher levels of . Executive Office of the to the proposed 2013 DC Construction Codes (which incorporates the 2012 ICC Codes), |,. . R K X .
4.1 _— Medium DDOE . . . . - K timing of when the codes go into affect, they may be phased in over time to allow time for
LEED certification. Mayor with the goal of publishing a revised notice of proposed rulemaking in Spring 2013. The i .
. . community education about the updates.
proposed Codes would then go to the Council for review. |
- . - . . Currently, DMPED is in initial discussions about an incentive might look like and how it |Over the next year, DMPED may start looking more closely at models in other cities to see what
Provide incentives for new building projects to achieve at . R I . s . R - . . - . . . - .
4.2 e K Medium DMPED DDOE might operate across the District. This would be studied in this year to incentivize might apply in the District. Pittsburgh and San Francisco provide compelling models that inform
least the LEED Gold standard certification or equivalent. . . . . S I
additional affordable units beyond what are being produced now. something similar in the District.
43 Incorporate best practice sustainability principles into Short op A standard for incorporating sustainable practices into neighborhood planning has been |Over the next year, this should be completed for OP's internal use, and potentially for
) neighborhood planning. outlined and is expected to be fully developed in a year's time. neighborhood-scale community use.
DCRA's Construction Codes Coordinating Board is reviewin blic comments submitted
. uet I . ne I ) V! WINg pUD uom! The 2013 DC Construction Codes may be in effect as early as Summer 2014. In determining the
Adopt the latest green construction codes for all new to the proposed 2013 DC Construction Codes (which incorporates the 2012 ICC Codes), |,. . . . . )
4.4 k . X Short DCRA DDOE, DGS, DMPED ) L . . . ) timing of when the codes go into affect, they may be phased in over time to allow time for
construction and major renovations. with the goal of publishing a revised notice of proposed rulemaking in Spring 2013. The . )
; h community education about the updates.
proposed Codes would then go to the Council for review.
This is a long term action that will require a number of intermediate steps to achieve. A
Executive Office of the small step to move the building industry in this direction in the short term will be the Over the next year, the Green Building Codes are expected be passed and start to be implemented,
4.5 |Require all new buildings to be net-zero or net-positive. Long DDOE Mavor Green Building Code, which is expected to pass this year. Subsequent steps will be but the standards are step towards, but are not expected to reach an equivalent of net-zero or
Y needed over the long term to make net-zero an acceptable requirement for buildings in |positive.
the District.
ENERGY
Improve the efficiency of energy use to reduce overall
GOAL1 consumption.
Target: By 2032, cut citywide energy use by 50%.
Energy use benchmarking and reporting regulations for buildings are in effect as of Next year, DDOE's Energy Administration will be reaching out to the business community to
11 Require building energy audits and disclosure of energy Medium DDOE Executive Office of the 1/18/2013. As of 4/1/2013, buildings over 100,000 sq ft are be required to report the  |determine how to work in a minimum energy standard feasibly. This will be the first step of a
) performance. Mayor first time requirement that captures 100k sq ft+ buildings. The benchmarking longer term process to roll out ambitious building energy requirements. Next year, buildings
requirement will be a first step toward audits and disclosure of energy performance. 50,000 sq ft will be required to benchmark.
12 Establish Minimum Energy Performance Standard for Lon DDOE Executive Office of the Currently, DDOE is in preliminary talks with a working group of public and private Within a year, the working group could introduce legislation that would seek to establish Building
. buildings, phased in by building size. J Mayor partners on this action which stemmed from the Sustainable DC working group process. |[Energy Performance Standards.
Replace all street and public lighting with high-efficiency So far, 1,400 public street lights (out of a total of 70,000 District-owned lights) have Over the next year, DDOT plans to replace another 6,400 street lights with high efficiency LED
1.3 |, Short DDOT DGS, DCPS o s
fixtures. been replaced with high efficiency LED bulbs. bulbs.
. . . . . PP ) ) . Over the next year, the Renewable Energy Development Fund (REDF), DCSEU, federal tax credit
Fund $500 million of renewable energy and efficiency w0 i SVl il L e e money, Renewable Energy Incentives Program (REIP) and the Solar Renewable Energy Credits
14 Medium DDOE DC SEU initiatives to lower the costs of doing these projects. There are a few investment !

retrofits.

opportunities that will play into renewable and efficiency retrofits.

(SREC) program will contribute a significant amount of money toward efficiency and renewable
projects. This money will be unknown until the Fiscal Year 2014 budget is finalized.

Please see www.sustainable-dc.org for latest info
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EarthDay 2013 Baseline

APRIL 2013 BASELINE

The Comprehensive Energy Plan (CEP) planning process is starting in April 2013. The

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

The CEP (EnergySmartDC) will be an overview of the District's energy profile, renewable potential

energy transmission and distribution.

estimate of undergrounding in the District was $5 billion, which is now being reviewed
for cost/benefit and financing feasibility, including increases to rate payers.

1.5 |Complete a Comprehensive Energy Plan by 2014. Short DDOE first public meeting will be April 9 2013 and it will include public outreach, technical and efficiency targets. The plan will be done by 10/13. By 4/14, the plan will have started
analysis, and target setting. implementation and measuring progress.
Lo . . Lo Currently, DCSEU leads most of the energy efficiency outreach efforts in the District. In a year, stakeholders and community members with a stake in energy efficiency outreach will
Launch a citywide educational campaign to lower citywide . i . i . k ; E N .
1.6 enerey use Short DDOE DCPS, DCSEU The Comprehensive Energy Plan will help identify how to design and implement an have convened and be working on an overall strategy to increase public awareness about reducing
EY ’ educational or social campaign about energy efficiency. energy use. The Comprehensive Energy Plan will also outline ways to raise public awareness.
Increase the proportion of energy sourced from clean and
renewable supplies.
GOAL 2
Target: By 2032, increase the use of renewable energy to
make up 50% of the District's energy supply.
Currently, DDOE is talking with special interest groups and community members This action will require a legislative change that could start to be developed over the next year, and
2.1 |Introduce legislation to reduce fossil fuel-based power use. |Long DDOE DGS (started from the SDC working group process) who are trying to ban coal. The would need to move through the District Council. If DC moves in this direction, it might also put
Regulatory Assistance Program (RAP) has already been asked to help draft legislation. [some pressure on Maryland and Virginia to do the same.
Currently, DDOE is working with the PSC, and other stakeholders to identify paths to microgrid
implementation, including a new DDOE/US Department of Ener artnership for first market
- . . . The Public Service Commission (PSC) is interested in working on micro-grids and could P . . & / P gvp . P . .
Complete a feasibility study to identify opportunities for . . - S . community scale grid integrated renewables and storage. Also, DMPED is working with DDOE and
2.2 . Short DDOE OP, PSC, DMPED help facilitate a working group to focus on legislative possibilities and seek community . X . . . .
neighborhood-scale renewable energy systems. inout the PSC to identify ways to integrate tri-generation systems into the Walter Reed and St.
put. Elizabeth’s redevelopment projects, which could serve as models for the establishment of large-
scale microgrids.
The Renewable Energy Incentives Program (REIP) is the main driver of this action, with |Over the next year, the total number of new renewable projects will likely be slightly less than
funds being allocated over the next few months for projects through the end of FY2013. |previous years, due to funding being allocated to support other ener; rojects to support
Build 1,000 additional residential and commercial . DCSEU, Community Y ) 18 ¢ v L X. . W projec 4 X p Vi u Y bet™ une .g iz ¢ L k &) p- e UPP . .
23 X Medium DDOE DDOE is currently determining anticipated REDF revenue, and how many projects can |incentives. The Comprehensive Energy Plan and REDF planning currently in progress will identify
renewable energy projects. Partners : Rk . k . N .
be supported in the near future. Currently, there are more than 700 renewable projects |higher-value ways of allocating and leveraging funds toward increasing the number of local
across the District that were funded by DDOE since 2005. renewable energy installations.
Allow community solar and renewable energy systems Currently, DDOE is working with Council and the PSC on this action and is in the process | . L . . . s
2.4 . .y B8y Short DDOE PSC .y s & > It is expected that the legislation for shared community solar projects will pass within a year.
through legislation. of drafting legislation.
DGS has already released an Request for Interest to explore the feasibility of a wind
25 Develop a wind farm in the region to power District Lon DGS DDOE farm and has received strong responses. A Request for Proposals is going out now for  |Within a year, it is expected that a wind farm will be either under construction or under operation
: government and private facilities. J competitive vendors that seeks the development of a wind farm that would power 30% |within the regional grid supply that the District will be purchasing from directly.
to 40% of the District government.
Modernize energy infrastructure for improved efficiency
and reliability.
GOAL3
Target: By 2032, reduce annual power outages to between
0 and 2 events of less than 100 minutes per year.
C tly, E Administrati taff at DDOE ttendi ti ith PEPCO
_— . urrently, ne-rgy ministration stait a area e‘n fNg Meetings wi There is a possibility of proposing legislation that requires this in collaboration with the PSC. One
Develop a plan for citywide rollout of smart meters and . DGS, PEPCO, Washington |about expanding the use of smart meters and smart grids. DGS already has a model K . . K . X X
3.1 L Medium DDOE . . K option for how this action could be completed could include working with PEPCO to establish a
smart grid infrastructure. Gas agreement with PEPCO to collect energy consumption from smart meters for public . . . . R
- R date by which smart meter/grid information will be available.
buildings and public reports.
Currently, DDOE is a member of the utility line undergrounding taskforce and energy
. - . . L assurance plan (the PEPCO reliability plan that is currently being developed). They are . . . . .
Work with utility companies to improve the reliability of Over the next year, the taskforce will be working toward a final resolution on how to design and
3.2 ¥ P P ¥ Medium DDOE PEPCO, Washington Gas |working with other public and private partners to improve reliability. PEPCO's initial cost ¥ g g

finance utility undergrounding and overall reliability for the power grid in the District.

Please see www.sustainable-dc.org for latest info
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LEAD PARTNER

GOAL, TARGET, ACTION AGENCY AGENCIES APRIL 2013 BASELINE APRIL 2014 MILESTONE

Currently, DDOE is a member of the utility undergrounding taskforce and energy " . . . .
. - . . o K h Over the next year, the taskforce will be working toward a final resolution on how to design and
Modernize electricity infrastructure to enable expansion of . PEPCO, Washington Gas, |assurance plan (PEPCO reliability plan that is currently being developed). They are X A I - - . .
3.3 ! . Medium DDOE . . . . K L X finance undergrounding and overall reliability for the power grid in the District, which may include
local energy generation projects. DMPED working with other public and private partners to improve reliability and find other o A .
. . . . . modernization features for integrating local renewable systems.
ways of improving and expanding electricity service.
Work with local educational and workforce development Through DMPED, the Workforce Investment Council (WIC) is about to launch a training . . . .
T NP . . . K R . . Over the next year, WIC may be able to potentially include green components in trainer
3.4 |institutions to train District residents for work in the Short DOES DMPED, DSLBD program for specific employment sectors, which will have an impact on residents ready L . . . . .
- R N . K R . applications to ensure residents are being trained as a sustainably minded workforce.
renewable energy and energy efficiency industry. to fill positions in comparable energy industries.

X . ) ) . The Sustainable DC Act has already been passed by Council and includes provisions for |Updated agricultural zoning regulations are not expected to be finalized by the Zoning Commission
Adopt the Sustainable Urban Agriculture Act and zoning OP, Executive Office of X : . . . k - . i - ; ) .
1.1 . Short DDOE allowing beekeeping. Currently, agriculture is already allowed in all zones. The zoning  |within 2013 due to the timing of the Zoning Commission schedule. If the text is passed into law in
amendments for expanded urban agriculture. the Mayor ) X ; X . X . .
regulations will clarify and promote what is allowed. 2013, there will be a phase-in of approximately six months to a year.
12 Streamline the process to find and use land for community Lon op DGS. DPR DPR is about to start developing a new Park Master Plan, which will include a better Over the next year, DPR will research a streamlined processes for finding space for future
i agriculture projects. 8 ! understanding of land available for community agriculture projects. community agriculture projects.
Over the next year, more schools are expected to get gardens. There is some funding associated
ly, th hools th intai hich is 40% ith the Healthy Schools Act that is bei f i I lic schools. In th
1.3 install educational gardens at 50% of DC Public Schools. Medium DCPS OSSE, DME, DDOE Curren? y, there are 53 gardens at school s.t at are maintained, which is 40% with the Hea t y Schools Act t at_ls being used for garderf msta_\ ments at public scl c?o s n the
approximately of the total number of public schools. long term during Phase Il renovations, schools grounds will be improved and most will likely
include gardens.
C tly, DGS i ki tablishing t f food producing land at a site i _ . . ] )
Develop orchards or other food-producing landscaping on 5 DDOT UFA, DCPS, DPR, urrently s Wo.r n8 o.n establishing two acres ot 100 prf) ucing land at a site in Within a year, these 2 acres should be in production and growing food for the 2014 growing
1.4 \ h Long DGS SE as well as other sites which were funded through the Sustainable DC Budget . K
acres of DC's public spaces. OP, UDC season, via the SE site.
Challenge Funds.
15 |Develop permitting for pop-up agriculture. Short DCRA OP, DPR Currently, a cornmunity group, the Neighborhoqd Farm Initiative performs an annual  |Within a yezfr, a permi.tting prqcess cogld be developedA for different options of agricultural use
census of permitted community gardens in the city. across the city. There is extensive public demand for this.

The Healthy Corner Store Initiative is currently applying for additional federal funding. If federal
funding is received, the program will have the capacity to expand the number of stores
participating in the program and the number of Ward 5,6, 7, and 8 residents utilizing these stores.
For the time being, the initiative will continue maintaining the health corner stores that are
currently participating.

The Healthy Corner Stores Program has 29 stores participating currently. Stores are
DCCK, Kaiser Permanente, |trained to display/store fruits and vegetables and distribute recipe cards. DC Central
OP, DSLBD Kitchen is in charge of procuring fruits/vegetables for stores. The Freggie Buck Program
provides $3 vouchers to be used for purchasing healthy foods.

2.1 |Expand the DC Healthy Corner Store initiative. Medium DOH

There is a Fresh Carts pilot program which goes to high traffic areas in lower income
Introduce fresh food circulators and mobile vendors in areas. The results of the pilot could be used to make a case to private businesses about
2.2 X . Medium DOH DCRA the economic feasibility of mobile food carts. The pilot included 3 carts, two of which
neighborhoods with poor access to fresh foods. . ) § . X Th .
were fully operational and are in operation. Currently, private businesses are filling this
demand for fresh food.

This is in a pilot phase now but it may be expanded to the private sector or to private enterprises
interested in doing something similar.

The Double Dollars program has evolved into the Produce+ program (locally funded).
(Other programs include FMNP (WIC), SFMNP (Office of Aging) are funded by the
USDA.) Participants are given checks to go to farmers markets to access to healthy
Medium DOH oP vegetables and support local farmers by getting additional funds by spending them at  |Within a year, the Produce+ program will be issuing checks to participants.
farmers markets. Right now, the program's banking components are being finalized.
Currently, there are 28 number of farmers trained in the updated program and
participating.

Expand the Produce Plus program to farmers' markets and
corner stores citywide.

Please see www.sustainable-dc.org for latest info 8
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Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

Complete a comprehensive study of DC food supply

L . Right now, almost 20% of DCPS food spending is for locally produced food. DCPS is Over the next year, there is some no anticipated change to DCPS's protocol for purchasing local
Incorporate best practices in healthy and local menus in all . . . X R R . . K
2.4 DC Public Schools Medium DCPS DME looking at other opportunities around local food supplies, as well as composting and food. DCPS may start researching other best practices and other opportunities to incorporate more
i other sustainable practices in the cafeteria. local food into its meals.
Increase transparency about the nutritional content of Executive Office of the Further research is needed before there are any specific plans to expand nutritional labelin
2.5 P ¥ Long DOH Currently, DOH has no plans to expand nutritional labeling requirements. . Y 5P P P J
food. Mayor requirements.
Currently, this project is still very much in the research phase. There are already at least |Over the next year, OP and DDOE hopes to start researching and analyzing ways to set up more
2.6 |Develop cooperative food purchasing systems. Medium oP DDOE Y v I. project Is st very u I . ) p- v v . v P "8 vzing way uP
two community based food purchasing clubs in the District. food buying clubs.

This action has not yet been started by government entities, but there is a groundswell

There is not yet projected scope for a comprehensive study of the District's food system. OP will

foods.

Work with the National Park Service to update open space

DOC, ubC

3.1 Short oP DOH . X . lead research into what is necessary to develop this study. This project could be applied for in the
systems. of community based support for further information. .
next round of budget challenge projects.
C tly, th i t yet tion being tak ith thi tion but th i I . . . . . .
- T l'Jrren y, there Is not yet any ac |onv eing ta .en W .|s action but there 15 Over the next year, DMPED will initially lead discussions for this action and work to identify a space
Create a Local Food Hub for consolidation and distribution . widespread demand and need for this to continue to build a local food market. OP has . o . . R . )
3.2 Medium DMPED OP, DSLBD, DCRA R e | . that might suit this purpose. This action will require many agencies to collaborate so the lead on
of local produce. an Industrial Land Use Task Force that could provide insight on site requirements and R . . . Lo
- . . setting this up may change over time as more background information is developed.
logistics for setting up a distribution center.
Develop small business food processing incubator center in The Ward 8 Budget Challenge is proposing to use some funding for a food incubator, The first year will be primarily research and gauging local demand and conditions to determine
33 Short DSLBD DMPED, OP, DOES i ¥ . . . . ; . -
DC. which could provide a model for larger food processing centers and businesses. what design for a food incubator is feasible in the city.
. There are no formal proposals to allow incidental sales of produce from community gardens. Over
T R Currently, sales are not allowed from community gardens on land owned the federal . N . )
3.4 |Permitincidental sales of food from community gardens.  [Short DCRA opP . . the next year, with some support, this might be able to be proposed and passed fairly quickly but
government land, due to vending sales restrictions. . . . . . .
will require a change in DPR and National Park Service regulations where on federal lands.
Designate staff to actively participate in a new Food Polic The timing for this action is hard to project due to the fact that the Food Policy Council has yet to
3.5 Cour?cil Y P P 4 Short oP DOH Currently, a Food Policy Council being discussed for formation by community advocates. |[form and it is uncertain if it will be formed within a year, however staff will track the process as it
) evolves.
C tly, OCP i i hensi hasing strat ith food high- _ . - . . ) .
T u.rre.n v |s.pursu.|ng a comp.re ensive purc asmg. strategy with food as a .lg Within the next year, OCP will facilitate a conversation on purchasing alternatives for food with
Increase government and institutional procurement of local DCPS,0A, DYRS, DPR, priority commodity. This strategy is was one of the projects funded by the Sustainable . X . . . .
3.6 Short ocp relevant agencies. Partner agencies will be responsible for researching and comparing best

DC Budget Challenge and it will explore alternative and sustainable approaches to
buying food and assess the impact of current activity compared with other options.

Currently, NPS is working on a geese control plan for the wetlands surrounding the

practices, and will be required to determine the best new approach to purchasing this commodity.

Over the next year, DDOE will work with NPS to establish an agreement on goose management

incorporate Low Impact Development strategies.

11 - L Long DDOE National Park Service Anacostia River which could be the place for the District to work more closely with policies to protect habitat and restore riverine ecosystems. A goose management policy will also
guidelines and management policies. . .
federal land managers. require an Environmental Impact Statement (EIS) from NPS.
Develop an Urban Wetland Registry to facilitate restoration An wetlands conservation plan from the 1990's exists and there are plans to update it |Over the next year, DDOE expects to finalize the stormwater regulations and the planning process
1.2 p K gistry Medium DDOE DPR once the regulations for wetlands are finalized in 2013. The wetlands conservation plan |for the Wetlands Conversation Plan will have begun. The new plan will also explore methods for
or creation of wetland habitat. ’ . ) - )
will outline a registry of existing wetlands. wetlands restoration.
Plant and maintain an additional 140 acres of wetlands An wetlands conservation plan from the 1990's exists and there are plans to update it |Over the next year, DDOE expects to finalize the stormwater regulations and the planning process
1.3 |along the Anacostia and Potomac Rivers and smaller Long DDOE NPS, USACE once the regulations for wetlands are finalized in 2013. The wetlands conservation plan |for the Wetlands Conversation Plan will have begun. The new plan will also explore methods for
streams. will outline a registry of existing wetlands. wetlands restoration.
The Anacostia Waterfront Initiative regulations will require new development on the
Require new waterfront developments and renovations to . . . X L The AWI regulations will be in effect in a year and the GAR zoning regulation could also be in
1.4 q P Medium DDOE oP waterfront to manage stormwater onsite. The Green Area Ratio (GAR) zoning revision € y g reg

will also mandate LID installments on waterfront development.

effect.

Please see www.sustainable-dc.org for latest info
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Implement a Fisheries Management Plan to restore DC's

TIME

FRAME

LEAD
AGENCY

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

There is a Fisheries Management Plan in place that is on a 5-year cycle. DDOE is working
on restoring certain species and reducing invasive species; the largest goal now is to

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

Over the year, DDOE will continue to implement the Fisheries Management Plan and report to the

1.5 Medium DDOE National Fish and Wildlife Service. Annual reports will include updates on DDOE's efforts to
native fisheries. reduce the snakeheads and bullhead catfish. The shad population is restored, this is one . . ik . P ?
) . . eradicate invasive species.
of the few fisheries on the East Coast that is concerned restored.
Protect and expand tree cover and green landscapes,
creating an integrated District-wide ecosystem.
GOAL 2
Target: By 2032, cover 40% of the District with a healthy
tree canopy.
Th ace tr lanti b d running b t spring. Through the SDC Budget
Portions of this action will need to be split up by individual agency or organizational © Open sp c.e 2 P 1L r'r?ay Sy e unnllng /e sprlng e —
" . s ' X Challenge project, UFA and DDOE will plant 1000 trees in next fall planting. For the next few years,
DDOT Urban responsibility depending on their jurisdiction over land. UFA only plants in publically N i . .
. ; i : . . UFA will be planting roughly 6,000 next year and over the next 5 to 10 years, will be planting
L . Forestry DDOE, DGS, DCPS, DPR, |owned right of way, while other agencies only control their own properties. Private k
2.1 |Plant 8,600 new trees citywide per year until 2032. Short L. . . . . . : ) roughly 5,000 trees per year. UFA planted 6,924 trees last year. Riversmart Homes plants an
Administration  |Casey Trees property plantings will need to increase substantially in order to achieve the 40% . .
k . . . average of 400 to 600 trees per year. Agencies will need to collaborate to total trees planted
(DDOT UFA) canopy target. Agencies and organizations will collaborate to set individual goals per . i . . o
X among all the agencies in order to identify the gap between target annual planting and existing
UFA, Casey, Riversmart, etc.
trees planted.
Currently, DDOT is in the process of a study that is looking at the costs and feasibility of . - . e
i e . y . i b Y . = X y Over the next year, DDOT will be finished with a study that will inform future procurement of
Replace 75% of public lighting with fixtures that reduce light more efficient street and public lighting and methods/fixtures to reduce light pollution |~ ~. . . L . i
2.2 X Long DDOT DPR, DGS . X lighting that reduces light pollution and it will know which areas are the most important places to
pollution. as well. So far, all cobra head style street lights are dark sky compliant and 35% of LED |, .
) . . . install these fixtures.
lights are full cut off, meaning there is no upward glare from the fixture.
- . . The Fisheries and Wildlife Division of DDOE is working to study existing and potential . . . . L .
Create a connectivity map to guide development of viable are . i X ) X i Barring any setbacks or new information to be incorporated at the request of the Administration,
2.3 . . Short DDOE DDOE wildlife corridors and habitat through geographic mapping techniques for wildlife, . X
habitats throughout the District. maps will be complete by the end of the fiscal year.
forests, and other ecosystems.
. The existing zoning regulations are being updated to include new requirements for trees|New zoning regulations are not expected to be finalized by the Zoning Commission within 2013
Require trees and green space on all new development . - . X o X . ; . . . .
2.4 sites Medium oP DDOE or other landscaping in all surface parking lots. Trees will not specifically be required as |due to the timing of the Zoning Commission schedule. If the text is passed into law in 2013, there
’ a part of the GAR. will be a phase-in of approximately six months to a year.
25 Stipulate use of naTtive plant varietigs for District Medium DDOT UEA DGS, DCPS, DDOE, DPR Currently, thgre are. no regulation's requiring this action. There are a few existing entities A'gen'cies will ne'ed to begin research and collaboration of a standard list of native plants for use on
government plantings and landscaping. that can provide a list of local native plants. District properties.
Enhance access to parks and open spaces for all residents.
GOAL3
Target: By 2032, provide parkland or natural space within a
10-minute walk of all residents.
31 Prepare an open space plan to increase residential Short DPR OP DGS DPR has begun to develop a new Park Master Plan, which will have systemic and In one year, the new Park Master Plan will be close to finished, with an expected completion date
: connections to green space and the rivers. ! programmatic implications to enhance access to recreational facilities and parks. in May 2014.
Over the next year, there are many trail network expansions expected to be finished or under
construction: the Anacostia Riverwalk should be completed in a year (potentially 5 or 6 miles); the
Klingle Trail expansion (0.7 miles); the Rock Creek Trail expansion (3 or 4 miles); other big projects
3.2 |Expand the formal trail network for hiking and biking. Medium DDOT DDOT, DPR Currently, there are 56 miles of trails in the District. include the Met Branch Trail, Oxon Run Trail and connections between South Capital and Firth
Sterling.
MOVEDC will also define how many miles will be constructed in the short term and budget
enhancement request was proposed to get these expansions built in the next 3 years.
All playgrounds are expected to be renovated by the end of 2015. Currently, a dozen have alread
) L There are a total of 78 public playgrounds and so far, 12 have been renovated and 30 . Yg 3 N Y b . v
3.3 |Renovate and improve all District playgrounds. Short DPR DCPS are under plannin been fixed and another 30 are slated for improvements. In one year, half of all playgrounds will be
P g renovated or have gone through substantial planning and construction.
This action will be part of the MOVEDC plan and will require transit planners (Streetcar,
3.4 |Improve transit linkages to parks and natural areas. Long DDOT DPR, WMATA Circulator and WMATA services) to coordinate access to these areas. The MOVEDC plan |The MOVEDC plan will establish the baselines and data for this action.

Please see www.sustainable-dc.org for latest info

will be the driver for this action and it is currently underway.
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Create small parks and green spaces in areas with
inadequate open space.

TIME
FRAME

Short

LEAD
AGENCY

DGS

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

As part of the Sustainable DC Budget Challenge process, DGS was awarded funding to
create movable parkstops, roughly similar in size and shape to parking spaces. The
number of parkstops will vary with the design of each and the amenities included at
each site.

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

Within a year, parkstops will be online throughout the city or planned, designed and under
construction.

Implement an expanded Performance-Based Parking

Currently, the H St/Benning Streetcar Line has tracks in the ground and is expected to Over the next year, the first few miles of the streetcar will be operational and planning will be
1.1 |Complete 37 miles of streetcar networks. Long DDOT WMATA X Y : g L 8 . P done for a 22 mile line including new service to Anacostia, Buzzard Point and Union Station.
be online later this year. The Anacostia line has started construction. o e X
MOVEDC will include modifications to future lines.
| t it ti t I t and activit:
1.2 mprove transit connections to employment and activity Medium DDOT MOVEDC currently underway, which will define a lot of this connectivity. The MOVEDC plan should be close to finished in a year.
centers from underserved areas.
13 Defir.le and secure permanent funding for transit planning Long bDOT WMATA, OP MOVEDC currently underway, which will define opportunities for funding. The MOVEDC plan shc‘)uld be‘close to finished in a year. It could propose revenue streams to fund
and improvements. long term transportation projects.
Design t it t fi ili t t th
14 e:;\gt: ransit systems for resflience to extreme weather Medium DDOT DDOE, WMATA MOVEDC currently underway, which will define opportunities for funding. The MOVEDC plan should be close to finished in a year.
Lo . . Currently, there are 56 miles of bike lanes in the city and 5 more miles are planned in  |By April 2014, DDOT may be able to get to 70 miles of bike lanes. Typically, they aim for an
2.1 |Develop a citywide, 100 mile bicycle lane network. Medium DDOT OP i ¥ P ¥ p . v E vy v
2013. additional 10 to 15 miles per year.
2.2 |Expand the Capital Bikeshare program by 200 stations. Medium DDOT WMATA Cun:ently, there are 1?1 bikeshal:e stations in the District. There is demand for more Therfe will be an addi.tional 30 stations.in a year. Advertising revenues will provide sustainable
stations and new stations are being planned throughout the city. funding source to build additional stations.
Th tly a few diffi t ilable th h it
Partner with community organizations to deliver bike and ere-areicurren v atewal t.aren programs avai E’ € through community In a year, DDOT will have completed the National Pedestrian Safety Plan, which will make policy
23 edestrian safety education Short DDOT WABA organizations that promote bike safety and education: Safe Routes to School, Street recommendations and inform safety and education nroerams for bikers
P ¥ . Smart, WABA Bike Ambassadors, and Bike to School Day. ¥ prog :
In the past, DDOT has done manual bike counts, starting in 2004. Currently, the agency
24 Collect data to improve understanding of cyclist and Short DDOT op is in the process of procuring counting equipment for bikes and pedestrian on bike lanes|Within the next year, DDOT should have 3 counters in key locations for pedestrians and bicyclists
: pedestrian travel patterns. and trials. Additionally, Capital Bikeshare has a dashboard that collects substantial bike |across the city.
user data that is applicable for general bike trip overviews.
_ . . . . . . Over the next year, DDOT should have 3 more High Intensity Activated Walking Crosswalk Beacon
P Iks and traffic lights f d safet C tly, DDOT th f Install Is, Leading Pedest Int I (LPIs), B A - . . )
2.5 rogram crc?sswa san ra' c lights orilmprove sarety Medium DDOT urrer] y' sin gprocess of Installing signals, Leading Pedestrian Interval (LPls) (HAWKS) and 3 more rapid flashing beacons. Additional Leading Pedestrian (LPIs) could also be in
and convenience of pedestrians and cyclists. and bike timers at certain lights. place

Currently, there are 3 pilot performance parking zones in the District that were started

Over the next year, DDOT expects to set up another 10 performance based parking zones

financial tools.

31 Short DDOT in the summer of 2012. These pilots zones could use better enforcement but are L
program. L ) . X § throughout the District.
providing valuable information for more zones in other areas of the city.
There are currently 84 on street car-sharing spaces. Car sharing companies must gain
32 Expand car-sharing programs to low-income residents using Short DISE DDOT, DMPED, DPW ANC support to be allowed to rent spaces. Certain business models build in geographic |Over the next year, DSLBD may be able to use BankOnDC as a tool to increase access to carsharing

distribution for example Car2Go, must have 1% of their entire fleet in each Ward at any
given time.

programs to low-income families. These discussions will start to be developed over the next year.

Please see www.sustainable-dc.org for latest info
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Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

AGENCY AGENCIES
DCHR. WMATA Some private companies or government agencies are promoting bike facilities to Over the next year, DDOE will work with DDOT start researching best practices to encourage
Encourage private businesses to offer incentives for . - ! encourage employee commute by biking. The Smarter Business Challenge could be the |private businesses to adopt incentives for commuting benefits for transit, walking and biking.
3.3 R . A Medium DDOE, OP Community Partners, : . . . . X . T X
employee travel by transit, walking, or biking. DDOT first way to engage private businesses in adopting benefits for employee commuting by |GoDCGo and MWCOG can help promote this citywide. DDOT can lead commuter connections for
transit, walking or biking. this.
Encourage and bromote telecommuting and alternative MOVEDC currently underway, which will identify these types of opportunities. This
3.4 6 P J Short DDOT Community Partners could actually be a longer term item, since the MOVEDC plan will take an initial look The MOVEDC plan should be close to being finished in a year.
work schedules for employees. . N g
into this before anything is proposed.
Study the feasibility of a regional congestion fee for travel So far, MWCOG has done a study on public perceptions of a congestion fee and pricing. |Over the next year, DDOT will be working on the MOVEDC plan. The outcomes of the MOVEDC
3.5 . Short DDOT OP, MWCOG L ) i ) - .
during peak hours. DDOT is in the process of developing the MOVEDC plan that will inform this study. plan will dictate the scope of this study.

Develop a robust Waste Action Plan with the objective of

As part of the SDC Budget Challenge projects, DPW is in the process of carrying out a
waste life cycle study that will look at the District's waste stream and new opportunities

Over the next year, the Air Quality Division at DDOE could be proposing legislation to regulate
The level of enforcement of the current regulation is determined by available funding. |idling engines on off-road vehicles. Over time, citations could increase enough to fund a FTE who
4.1 |Strictly limit idling engines. Short DDOE MPD DDOE has tried to engage government employees into abiding idling regulations. could then be assigned to enforce the regulations. Citizen enforcer models could also be an
Currently, 95% of enforcement is done by DDOE Air Quality Division (AQD) staff. opportunity for this action, but responding to each report requires large amounts of staff time.
versus computerized responses which would be more ideal.
Currently, DPW and DGS are in the process of establishing Compressed Natural Gas
Require District government, and encourage private DGS. DDOT. DPW. MPD (CNG) infrastructure in other parts of the city, which will help the agency expand access |Over the next year, DPW and DGS will be developing a CNG fueling station in the city for public
4.2 |businesses, to purchase clean fuel, low-emission fleet Long DDOE DCFI,:) OCP, ! ’ |to cleaner fuels and encourage the public to start purchasing CNG vehicles. DPW is also |use. DPW will have finished an Alternative Fuel Plan and be implementing actions to reduce
vehicles. ! in the process of developing an Alternative Fuel Plan that will set goals for clean fuel emissions from the District fleet.
and low emission vehicles in the District fleet.
Currently, there are 70 vehicle charging stations throughout the city. Currently, DDOE is
. . N currently researching the feasibility and anticipated benefits of citywide electric vehicle = . . -
a3 Expar-1d electric vehicle charging infrastructure throughout Medium DDOE DGS infrastructure. There is some interagency coordination that needs to happen for this Over t-he n?xt ye‘ar, DPOE antlcilpates there will be 100 stations by the end of the year, the majority
the city. R . X . . X L of which will be in private parking areas.
action and the best way to install charging stations may be in private spaces, which is
harder for DDOE to incentivize.
Offer incentives to avoid driving and other emission- Currently, there is no research underway for this action and there are no resources
4.4 |generating activities on predicted Code Red and Orange air |Long DDOE DMPED, DDOT, WMATA |associated with an incentive program or many similar models to inform how to start Over the next year, DDOE will work to determine what are the first steps in moving this forward.
quality days. this.
Currently, the Air Quality Division at DDOE and MWCOG collect this data from the DMV
Track and report mileage data from clean fuel, low- to use for determining air quality predictions and annual vehicle emissions. It could be |Over the next year, DDOE will work with MWCOG and DMV to continue to collect and improve the
4.5 . . . Long DDOE DMV, DDOT, MWCOG . . . ; ) . ) N -
emission, and electric vehicles. collected and processed at a finer level of detail to determine long term trends of quality of this dataset to calculating vehicle emissions in the District.
vehicle composition and emissions impacts.

Over the next year, DPW will finish a study of the District's waste stream. A Waste Action Plan will

waste collection services.

goals, or explore what the options are to implement a PAYT program, which can be
done through a variety of designs.

11 decreasing all citywide waste streams. Medium DPW DDOE, OP to manage this stream. Following the study, DPW will develop a Waste Action Plan, likely be developed in 2015.
using the outcomes of the study.
Introduce a Pay-As-You-Throw (PAYT) pricing structure for ? ZQV;S(;"%;:: M;::]E:iaE:lz;isdi(:Zratk:/;/sa:::AI;:O:etlrj\?tZ:rtnomaI:ﬁi:::erllot:ee\lfv:esrtri“fe Over the next year, DPW will finish a study of the District's waste stream and there is a waste
1.2 v P J Long DPW DDOE v i P g ; g generation study that is finished and will be released very soon. In the longer term, a PAYT

discussion may be initiated in 2016.

Please see www.sustainable-dc.org for latest info
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APRIL 2014 MILESTONE

Establish a District product stewardship program.

Long

DDOE

Ban Styrofoam and non-recyclable plastic containers from . DPW, Executive Office of |This will require extensive community and business outreach (similar to the Bag Law) . . . . .
1.3 . Medium DDOE K . Legislation will need to be introduced for this action to be completed.
food and retail outlets. the Mayor and a new law banning polystyrene (Styrofoam®) from food and retail outlets.
DPW, Executive Office of [This action will require extensive coordination with local regional jurisdictions, includin L . . . .
1.4 |Introduce a bottle deposit law. Long DDOE . 4 - . . g J . g Legislation will need to be introduced for this action to be completed.
the Mayor, MWCOG getting Maryland and Virginia to develop similar deposit systems in their states.
Over the next year this action will begin research and discussions. Given the difference in
. . . - Sustainable SITES (LEED for parks) includes provisions for managing and reusing organic Y R . & . .
Implement Sustainable Sites Initiative (SITES) guidelines for . s . . . management between site design and park maintenance, Sustainable SITES for park could serve a
1.5 . Medium DPR DGS, DPW material in local landscape maintenance and design, which would means DPR together . . . . .
park maintenance. . R dual purpose for DPR and DGS who coordinate site management. DPR will facilitate research with
with DPW would need to create a plan for park maintenance. .
DGS about park maintenance.
16 Allow nearby businesses to share containers for landfill Short DCRA DPW. DDOE There is one shared waste facility between businesses in the U St business collective, Over the next year, DCRA will work on establishing a permit for shared waste facilities between
) waste, recycling, and composting. ! which means there may be an existing precedent for a model permit. businesses.

DDOE is in the process of researching best practices for manufactures take-back
program for products based on Germany or New York City's model program.

DDOE will scope out the project potential during this time period.

Introduce construction waste management requirements.

Medium

DCRA

DPW, DGS, DDOE

The proposed DC Construction Codes require that 50% of construction waste be
recycled. DCRA's Construction Codes Coordinating Board is reviewing public comments
submitted to the proposed 2013 DC Construction Codes, with the goal of publishing a
revised notice of proposed rulemaking in Spring 2013. The proposed Codes would then
go to the Council for review.

The 2013 DC Construction Codes may be in effect as early as Summer 2014.

Require the use of recycled and salvaged building materials.

Long

DCRA

DPW, DDOE

The proposed DC Construction Codes require that 40% of building materials are
recycled, salvaged, recyclable, bio-based or regionally sourced. DCRA's Construction
Codes Coordinating Board is reviewing public comments submitted to the proposed
2013 DC Construction Codes, with the goal of publishing a revised notice of proposed
rulemaking in Spring 2013. The proposed Codes would then go to the Council for
review.

The 2013 DC Construction Codes may be in effect as early as Summer 2014.

Complete a waste life cycle study.

Short

DPW

This waste life cycle study is part of the Sustainable DC Budget Challenge process and it
will be used as part of a larger scope Waste Action Plan.

The waste life cycle study will be finished in a year.

Reuse 50% of biosolids treated in the District.

Short

DC Water

The current improvements to the DC Water Blue Plains facility will make all biosolids
viable fertilizer for urban settings.

Currently, a small percentage of biosolids is being used in the District for street tree planting. Over
the next year, there are plans to increase that amount slightly. It is not yet certain what percent of
the total that will be.

Provide all households with a three-track waste collection
process.

Long

DPW

DDOE

This waste life cycle study, as part of the SDC Budget Challenge process, will investigate
a three track collection process. The study will be used as part of a larger Waste Action
Plan.

The waste life cycle study will be finished in a year.

Establish a new organics transfer station in the District.

Short

DPW

DDOE, OP

The Benning Road Trash Transfer Station has started accepting compostable material as
a pilot. There are already haulers/vendors (Urban Surfaces and Compost Cab) who are
picking up materials in the District. This pilot is a way to explore the costs and benefits
of an organics transfer station.

The pilot will be finished and reporting progress within a year. It is also part of the composting
pilot budget challenge project.

Increase the size of recycling bins.

Medium

DDOE

There is a budget enhancement request in the Fiscal Year 2014 budget to start this
project which may start with a Supercan pilot project first.

Pending funding, a pilot for this project could be started within a year.

Please see www.sustainable-dc.org for latest info



Sustainable DC

GOAL, TARGET, ACTION

TIME
FRAME

LEAD
AGENCY

PARTNER
AGENCIES

EarthDay 2013 Baseline

APRIL 2013 BASELINE

Currently, DPW is working with NOMA to install recycling cans throughout the Business
Improvement District by providing rolloffs that it will process at no additional cost to

Highlighted Actions (66) are currently underway

APRIL 2014 MILESTONE

Over the next year, many BIDs will be offering more recycling in the public realm and there other

3.4 |Increase recycling receptacles in the public realm. Long DPW DDOE, OP, BIDs the BID. For the city, the cost of this action is substantial, $5m to startup and $3m to run|BIDs will be starting soon. The National Mall will also be installing recycling cans in public space
annually. The city is exploring expansions in other BIDs, including: Capitol Hill, Adams  |within a year.
Morgan, Golden Triangle, NOMA, and Downtown DC.
. . . . Over the next year, there are no proposals currently being worked on to establish an incentive
Currently, there are fee based residential composting systems through private . . . .
3.5 |Provide incentives for residential composting and recycling. [Medium DDOE OP businesses. The District's Benning Road Transfer Station recently started accepting program for residential composting. Through the Sustainable DC Budget Challenge, three new

organics, which may make business easier for composting in the District.

composting sites are expected to begin pilot testing composting methodologies for larger scale
rollout in future years.

Field test innovative technologies to improve river water

DC Water, DDOT, DGS,

Currently, the Riversmart Washington project to test different types of green
infrastructure is being planned and carried out. It will test the impacts of large scale low

Riversmart Washington will be constructed and in place in one year. DDOE, DDOT, and DC Water

quality trading programs.

1.1 . Medium DDOE impact development projects across the city on stormwater runoff. There is alread . L )
quality. NPS - o A [T ) v X v will be monitoring its effects at that time.
trash removal equipment are already in place along the rivers that collect trash and
gauge Total Maximum Daily Loads (TMDLs).
. . - X The Sustainable DC Act (Pesticide Education and Implementation Act) has passed The administration will be working on implementing a new regulation to accompany the
Restrict the use of cosmetic pesticides and chemical . . L . ) ) . X . . : .
1.2 fertilizers Medium DDOE DGS, Community Partners |restricting the use of pesticides and DDOE is now working on regulations now to Sustainable DC Act and educating applicators about the new regulation. Regulations should be
’ accompany the Act. passed in a year.
DDOT, DGS, Communit; Currently, DDOE measures stream quality before and after salt is applied to roads so it |DDOE will coordinate with DPW on better understanding the needs for using substances on the
1.3  [Restrict the use of harmful salts on roads in winter. Medium DDOE ! ’ untty N v Y quatity - : pp.l R I wite I W reru iné > Tor using su ¢
Partners has a sense of the effects of current salt applications on stream and river quality. roads in winter to prevent unsafe conditions and potential alternatives.
The District has studied the feasibility of nutrient trading in coordination with other
S . . . jurisdictions and determined it is not feasible for DC to enter into this trading program . " . . .
Study the feasibility of implementing nutrient and water Over the next year, the District will be researching stormwater trading credits as a way to better
1.4 uay foflity orimp g nutrt w Short DDOE due to the amount of trading that can be done in jurisdictions with more agricultural v xtyear, strictwi ching W Ing cred way

uses. The District can trade water quality and stormwater credits as part of retention
projects.

understand water quality in the city.

The District is currently at roughly 2 million sq ft of green roofs and this number is
- . ) rapidly increasing as more buildings are pursuing similar green elements. Increasing Over the next year, DDOE will be taking on more staff to help administer a green roof incentive
2.1 |Install 2 million new square feet of green roofs. Medium DDOE Communi " o o . ; .
q g ty stormwater requirements of building owners will drive property owners to meet this program. DDOE expects the city will add 125,000 sq ft of green roofs over the next year.
target.
X . Currently, DDOT has issued Draft Low Impact Development & Green Infrastructure ) . . .
2.2 Lr}c‘:'veaase AU T s e SR U A Short DDOT DDOE, DC Water Standards for public review in March 2013. These standards will be used in all upcoming S::;ttzit?::t Zz?;ét[:D(?JmWIIIiIaZ?::\)Nni}r::::i:::h rt::nnii‘tl’:::;::twui;ei;:igteU|aJ;ir::Sr(i)nhfl(lJf wa
V- DDOT projects and private projects that construct in the public right of way. projects. P g P e Y-
- So far, DDOE has enrolled 4,500 homes in the program and audited roughly 1,000 Oyer.the next year, DDOE ant|C|pa.tes it will add a.nother 1,000 homes. Wlth more resources, the
Double the number of homes participating in the . . ) . |District could meet and exceed this goal and audit all homes that enroll in the program. The
23 ) Medium DDOE homes per year over the last 4 years. Annual enrollment has remained consistent, which X )
RiverSmart Homes program. ) program would need to increase staff in order to process the total number of homes that apply for
DDOE expects to enroll 1,200 homes and audit 1,000 over the next year. .
the RiverSmart Homes program.
Th tly 0.4 miles of lleys in the District. Retrofitting all i
2.4 |Build 25 miles of green alleys. Long DDOT DDOE, PEPCO ere are Cl.men v m es'o gre('er.l atieys n the DIstrict. Retrotitting afleys requires Over the next year, DDOT anticipates building an additional 0.7 miles of green alleys.
an alley project and substantial additional funds to make alleys green.
Establish pervious surface minimums for targeted zonin Updated zoning regulations have been drafted and need to be reviewed by the Zoning |Updated zoning regulations are not expected to be finalized by the Zoning Commission within
2.5 districts P 8 J Short OoP DDOE Review advisory Task Force, then edited and brought to the Zoning Commission in 2013 due to the timing of the Zoning Commission schedule. If the text is passed into law in 2013,
) summer 2013. there will be a phase-in of approximately six months to a year.

Please see www.sustainable-dc.org for latest info
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The proposed DC Construction Codes require increased water-efficient fixtures and
Undate water-efficiency standards in District buildin plumbing elements. DCRA's Construction Codes Coordinating Board is reviewing public
3.1 copdes ¥ J Short DCRA DDOE, DC Water comments submitted to the proposed 2013 DC Construction Codes, with the goal of The 2013 DC Construction Codes may be in effect as early as Summer 2014.
’ publishing a revised notice of proposed rulemaking in Spring 2013. The proposed Codes
would then go to the Council for review.
The proposed DC Construction Codes include provisions allowing the reuse of greywater
Revise building codes to allow the use of alternative water and rainwater. DCRA's Construction Codes Coordinating Board is reviewing public
3.2 i~ g Short DCRA DGS, DDOE, DC Water comments submitted to the proposed 2013 DC Construction Codes, with the goal of The 2013 DC Construction Codes may be in effect as early as Summer 2014.
4 : publishing a revised notice of proposed rulemaking in Spring 2013. The proposed Codes
would then go to the Council for review.
Currently, Canal Park provides a model of a large scale system serving multiple
Expand use of neighborhood-scale water collection buildings. DDOE is working on the logistics of rolling out the Stormwater Retention Over the next year, the Stormwater Retention Credit program will help encourage and potentially
3.3 Long DDOE oP . X . n . . . . .
networks. Credit program that could help encourage or make viable large systems for multiple build some large systems that serve multiple sites. This program should be online within a year.
users. There are no other mechanisms available that allow or enable this.
. . = . Currently, DDOE is in the process of setting up a stormwater credit trading system to Over the next year, DDOE will have the Stormwater Fee Discount Program in place, which will be
Develop incentives for water-efficiency measures in - X R . X . .
3.4 . . . Long DDOE encourage more buildings to meet more stringent stormwater retention and storing a credit system to encourage more stormwater management. There will also be rainwater RECs for
landscaping and building design. A . .
criteria onsite. this.
Currently, DC Water has an alert system for high usage on customer bills which helps . .
Th lans for th th t that b developed by DDOE. DC Wat
3.5 |Expand the use of water monitoring technologies. Long DDOE DCRA, DC Water track household and business inefficiencies. In pipes before the meters, there are no ereare n.o plans ?r S OVer the next year tha f;ure cing developed by atermay
. R . have more information or programs they are working on.
systems to monitor leaks or inefficiencies.

Please see www.sustainable-dc.org for latest info



